COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 01/ 2013

ESTI MATE SUMVARY 14:17: 18
CONTI D C18254 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 18254- Bl D COFRS REPORTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 119.0 DAYS TI ME ALLOW 77 WORK DAYS
SH 82 - US 6 & LAUREL SIGNAL R PERCENT TIME:  154.55 ORI G TI VE ALLOW 77 VORK DAYS
PROJECT NO C0821- 095
SH 82 - US 6 & LAUREL SIGNAL R
NAME OF ROAD: 082A
PRQJECT COUNTI ES: GARFI ELD
CONTRACTOR:
TK CONSTRUCTI ON US, LLC PAY PERI OD ENDI NG 08/ 01/ 2013 DATE TI ME STARTED 12/03/2012
117 MEEKER STREET DATE LET 10/ 04/ 2012 DATE WORK BEGAN 12/ 03/ 2012
DATE AWARDED 10/ 17/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 11/ 21/ 2012 DATE ACCEPTED
DELTA CO 81416 970- 257- 1879 DATE NOTI CE TO PROCEED 12/ 03/ 2012
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 254, 409. 55 PARTI C PATI NG $ - 30, 600. 00 $ - 30, 600. 00
AWARD PRQJECT AMT: $ 257, 089. 00 NON- PARTI CI PATI NG 246, 121. 15 159, 595. 15
PERCENT COWPLETE: 84.71% TOTAL EARNI NGS 215, 521. 15 128, 995. 15
FUNDS AVAI LABLE: $ 38,888.40 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 215, 521. 15 128, 995. 15
TOTAL CLAI VB $ 0.00 RETAI NAGE -3,856. 34 -1,675.52
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 211, 664. 81 127, 319. 63
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 211, 664. 81 127, 319. 63
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 127, 319. 63

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18254 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 18254-BI D ESTI MATE RUN 08/ 01/ 2013
PRQIECT C0821- 095 ESTI MATE NO 0002 14:17: 18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO DESCRI PTI ON UNITS QrYy TO DATE PERI CD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202-00165 Renoval of Wall 1. 000 1. 000
LS 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
0010 202-00200 Renoval of Sidewal k 30. 000 0. 000
SY 0. 000 0.00
10. 00000 0. 000 0. 00
0015 202- 00828 Renoval of Traffic Signal Equi prent 1. 000 0. 000
LS 1. 000 6, 000. 00
6, 000. 00000 1. 000 6, 000. 00
0020 202-00848 Renoval of Traffic Signal Controller and Cabinet 1. 000 0. 000
EACH 1. 000 750. 00
750. 00000 1. 000 750. 00
0025 203-01597 Pot hol i ng 42. 000 42.000
HOUR 0. 000 0. 00
177. 00000 42.000 7,434.00
0030 208-00045 Concrete Washout Structure 0. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0035 208- 00051 StormDrain Inlet Protection (Type 1) 0. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0.00
0040 503-00018 Drilled Caisson (18 Inch) 8. 000 0. 000
LF 8. 000 1, 600. 00
200. 00000 8. 000 1, 600. 00
0045 503-00036 *Drilled Caisson (36 Inch) 41. 000 41. 000
LF 0. 000 0. 00
700. 00000 41. 000 28, 700. 00
0050 503-00042 *Drilled Caisson (42 Inch) 17. 000 17. 000
LF 0. 000 0. 00
1, 100. 00000 17. 000 18, 700. 00
0055 601-01050 *Concrete Cass B (Wll) 3. 000 0. 000
cY 3. 000 1, 800. 00

600. 00000 3. 000 1, 800. 00



CONTI D: C18254 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 18254-BI D ESTI MATE RUN 08/ 01/ 2013
PRQJECT: Q0821- 095 ESTI MATE NO. 0002 14:17:18
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 608- 00006 *Concrete Sidewal k (6 Inch) 30. 000 0. 000
Sy 0. 000 0. 00
32. 00000 0. 000 0. 00
0065 613-00206 *2 Inch Electrical Conduit (Bored) 358. 000 338. 000
LF 20. 000 240. 00
12. 00000 358. 000 4, 296. 00
0070 613-00300 3 Inch Electrical Conduit 200. 000 0. 000
LF 10. 000 150. 00
15. 00000 10. 000 150. 00
0075 613-07026 Pull Box (16"x24"x12") 2. 000 2.000
EACH 0. 000 0. 00
750. 00000 2.000 1, 500. 00
0080 613-10000 *Wring 1. 000 0. 000
LS 1. 000 15, 000. 00
15, 000. 00000 1.000 15, 000. 00
0085 613-16000 Lumi naire (Special) 4. 000 0. 000
EACH 4.000 4, 400. 00
1, 100. 00000 4.000 4, 400. 00
0090 613-50150 Secondary Service Pedest al 1. 000 0. 000
EACH 1. 000 1, 500. 00
1, 500. 00000 1.000 1, 500. 00
0095 614-00011 Sign Panel (Cass I) 113. 870 0. 000
SF 113. 870 1, 708. 05
15. 00000 113. 870 1,708.05
0100 614-70150 Pedestrian Signal Face (16) (Countdown) 8. 000 0. 000
EACH 8. 000 4,176. 00
522. 00000 8. 000 4,176. 00
0105 614-70336 Traffic Signal Face (12-12-12) 15. 000 0. 000
EACH 15. 000 11, 700. 00
780. 00000 15. 000 11, 700. 00
0110 614-70448 Traffic Signal Face (12-12-12-12) 2. 000 0. 000
EACH 2. 000 2,100. 00
1, 050. 00000 2.000 2,100. 00



CONTI D: C18254 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 18254-BI D ESTI MATE RUN 08/ 01/ 2013
PRQJECT: Q0821- 095 ESTI MATE NO. 0002 14:17:18
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 614- 72855 Traffic Signal Controller Cabinet 1. 000 0. 000
EACH 1. 000 9, 600. 00
9, 600. 00000 1.000 9, 600. 00
0120 614-72860 Pedestrian Push Button 8. 000 0. 000
EACH 8. 000 1, 760. 00
220. 00000 8. 000 1, 760. 00
0125 614-81120 Traffic Signal -Light Pole Steel (1-20 Foot Mast Arm 1. 000 0. 000
EACH 1. 000 13, 000. 00
13, 000. 00000 1.000 13, 000. 00
0130 614-81145 Traffic Signal -Light Pole Steel (1-45 Foot Mast Arm 1. 000 0. 000
EACH 1. 000 15, 826. 00
15, 826. 00000 1.000 15, 826. 00
0135 614-81220 Traffic Signal -Light Pole Steel (2-20 Foot Mast Arm 1. 000 0. 000
EACH 1. 000 20, 000. 00
20, 000. 00000 1.000 20, 000. 00
0140 614-81540 Traffic Signal-Light Pole Steel (2-25&40 Foot Mast Arm 1. 000 0. 000
EACH 1. 000 30, 000. 00
30, 000. 00000 1.000 30, 000. 00
0145 614- 84000 Traffic Signal Pedestal Pole Steel 2.000 0. 000
EACH 2.000 2, 640. 00
1, 320. 00000 2. 000 2, 640. 00
0150 625- 00000 Construction Surveyi ng 1. 000 0. 500
LS 0.500 250. 00
500. 00000 1.000 500. 00
0155 626- 00000 *Mobi | i zati on 1. 000 0.520
LS 0.347 9, 230. 20
26, 600. 00000 0.867 23, 062. 20
0160 626- 01000 Public Information Services 1. 000 0. 500
LS 0.500 500. 00
1, 000. 00000 1.000 1, 000. 00
0165 630- 00000 *Fl aggi ng 89. 250 65. 750
HOUR 23.500 352. 50
15. 00000 89. 250 1,338.75



CONTI D C18254 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18254-BI D ESTI MATE RUN 08/ 01/ 2013
PRQIECT: Q0821- 095 ESTI MATE NO 0002 14:17:18
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 630- 00007 *Traffic Control Inspection 11. 000 0. 000
DAY 11. 000 605. 00
55. 00000 11. 000 605. 00
0175 630-00012 *Traffic Control Managenent 19. 000 13. 000
DAY 6. 000 4,092. 00
682. 00000 19. 000 12, 958. 00
0180 630- 00015 *Uni formed Traffic Control Coordination 6. 000 0. 000
HOUR 0. 000 0. 00
7.00000 0. 000 0. 00
0185 630-80341 *Construction Traffic Sign (Panel Size A) 12. 000 6. 000
EACH 4. 800 33.60
7.00000 10. 800 75. 60
0190 630- 80342 *Construction Traffic Sign (Panel Size B) 16. 000 8. 000
EACH 6. 400 44. 80
7.00000 14. 400 100. 80
0195 630-80343 *Construction Traffic Sign (Panel Size C 8. 000 0. 000
EACH 0. 000 0. 00
7.00000 0. 000 0. 00
0200 630- 80344 *Construction Traffic Sign (Special) 63. 750 3.750
SF 3. 000 51. 00
17. 00000 6. 750 114. 75
0205 630- 80360 *Drum Channel i zi ng Devi ce 16. 000 7. 000
EACH 7.400 222.00
30. 00000 14. 400 432. 00
0210 630-80380 *Traffic Cone 100. 000 30. 000
EACH 24.000 24.00
1. 00000 54. 000 54. 00
0215 700-70010 F/ A M nor Contract Revisions 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0220 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C18254 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 18254- BI D ESTI MATE RUN 08/ 01/ 2013
PRQIECT: Q0821- 095 ESTI MATE NO 0002 14:17:18
CURRENT PREV QTY/ AMOUNT
REF | TEM QUANTI TY/ Qry TH S PERI CD TH' S CUVULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
2002 630- 80335 Barricade (3 MA) (Tenp) Type 3 Barricade for Road 2. 000 1.000
Cd osure
EACH 0. 800 240. 00
300. 00000 1. 800 540. 00
CAT 0200 CURRENT AMI  $ 285, 009.55 $ 159,595.15 % 246,121. 15
CAT NO0400 CE BID | TEMS
2004 620- 00045 Li qui dat ed Danages - 34. 000 0. 000
DAY -34.000 - 30, 600. 00
900. 00000 -34.000 - 30, 600. 00
CAT 0400 CURRENT AMI $ - 30, 600.00 $ - 30, 600.00 $ - 30, 600. 00
PRQIECT TOTAL CURRENT AMI $ 254, 409.55 $ 128,995.15 % 215,521. 15



